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US EPA RECORDS CENTER REGION 5
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EPA CONTRACT NO. EP-S$1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q

MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI '
Nobis Project No. 80011

ACTIVITY: RI/FS OVERSIGHT

Technical Progress (July 28, 2007 — August 31, 2007)

Progress for Month

1

e Task 01 — Prepared and electronically submitted the July 2007 Monthly Progress Report
and Invoice to EPA on 08/16/07.

o Task 01 — Performed routine communication with EPA TOPO and Team Subcontractor
“Weston Solutions’ Technical Lead regarding overall Task Order and planned RI/FS
Oversight activities.

o Task 01 — Weston Solutions’ Technical Lead and Senior Hydrogeologist attended a
meeting on 8/7/07 with EPA at the WDNR offices in Milwaukee, Wisconsin to review the
PRP’s proposed Work Plan, QAPP, and FSP. Based on the proposed approach, EPA
recommended relocation of monitoring wells and pesticide analysis, PCB analysis for
selected soil samples, and additional sediment samples in the 0 to 6-foot range. The
PRP Work Plan, QAPP, and FSP are due to EPA on 9/24/07.

Potential Issue#/ProbIems

+ No potential issues or problems were identified during this reporting period.
Corrective Actions

¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.
Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period |l technical hours and
$5,675.05, which represents a cumulative total ofjislsll LOE and $18,791.5. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.
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* Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

e Report 3 includes an expenditure limit at the task level. The expenditure limit
established by EPA in the initial Task Order was distributed among each task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 : TO Period of Performance End: 6/30/2009
Contract Number: EP-S1-06-03 TO Type: Term Reporting Period From: 7/28/2007

SSIiD: B51Q Type Work: Reporting Period To: 8/31/2007

State: Wisconsin Task Order Status: On-going Invoice Date: 9/20/2007

Region: New England Performance Based: N Invoice Number: A011

Invoice Purpose: Monthly Progress

Task Number: 01 . Task Category: Project planning and support
Task Title: Proj. Planning & Support
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours | Dollars
PRIME CONTRACTOR, Nobis Engineering
Labor [l non-responsive] non-responsive|

non-responsive,

Delano, Peter

Program Manager Total 1,026.74 3,640.26 4,862.00

Riel Janet ... . S D

Finance Manager Total 58.23 116.46 1,164.60

[Rathburn, Brenda e ... __ D . _ . D

Cost Reporter Total 319.14 2,446.60 5,350.00

Dustin, David e . . NN . D .

Contract Manager Total 580.23 1,547.28 1,290.00

SUBTOTAL, Labor 1,984.34 8,995.38 31,369.70
Other Direct Costs

Mail/Courier/Freight 2.83 5.40 173.00

SUBTOTAL, Other Direct Costs 2.83 95.24 1,327.79

TOTAL, Nobis Engineering COSTS 1,987.17 9,090.62 32,697.49
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 7/28/2007
Reporting Period To: 8/31/2007

invoice Date: 9/20/2007
Invoice Number: A011

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours I Dollars Hours Dollars

TEAM SUB CONTRACTOR, Weston Solutions
Labor non-responsivel non-responsivel non-responsivel
Mehlr Richard H ... . D .

Engineer Sr Total 1,372.16 6,780.07 31,425.13
|Habn, Bign S s =

Geologist Sr Total 1,957.80 1,957.80 7,834.94
Boisvent, Stacey
[Jackson, Louisa d e/ . BN BN ..

Cost Reporter Total 319.12 744 61 376.40
SUBTOTAL, Labor 3,649.08 9,482.48 41,839.33
Other Direct Costs
Travel 38.80 218.40 500.00
SUBTOTAL, Other Direct Costs 38.80 218.40 1,863.18
TOTAL, Weston Solutions COSTS 3,687.88 9,700.88 43,702.51

SUBTOTALS FOR T2 ME AND TEAM SUBS)
t Budget
Name Job Category Ho Dollars Dollars Dollars

SUBTOTAL, LABOR 5,633.42 18,477.86 73,209.03
SUBTOTAL, OTHER DIRECT COSTS 41.63 313.64 3,190.97
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

SUBTOTAL, SUBPOOL
SUBTOTAL, SUBPOOL FEE
SUBTOTAL, TASK 01 COSTS

000
0.00

5,675.05

TOTALS FOR TASK ORDER 011 (ALL TASKS)

0.00
0.00

18,791.50

0.00 -
0.00

76,400.00

Current Cumulative Approved Budget
Name : Job Category Hours I Dollars Hours I Dollars Hours | Dollars
TOTAL LABOR nomesponsive 5,633 42 non-responsy: R rorrespensie 73,209.03
TOTAL OTHER DIRECT COSTS 41.63 313.64 3,190.97
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 5,675.05 18,791.50 76,400.00
Average Hourly Rate 152.25 146.07 137.87
Expenditure Limit Hours/Dollars 76,400.00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 0.00
Total Expenditure Limit 76,400.00
Approved Budget Hours/Dollars 73,209.03
Approved Budget Other Direct Costs 3,190.97
Approved Budget Subpool (Fee Included) 000
Total Approved Budget 76,400.00
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REPORT 1A: Task Order Supplemental Detail Report - Travel

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S$1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

AV D

Weston Solutions

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going

Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 7/28/2007
Reporting Period To: 8/31/2007
Invoice Date: 9/20/2007

Invoice Number: A011

Invoice Purpose: Monthly Progress

Departure Return
Traveler's Name Travel From Travel To Date Date Transportation
HAHN BRIAN Chicago, IL Milwaukee, WI 08/07/2007 | 08/07/2007

Total, Team Subcontractor Travel Costs

Page 1 of 1
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REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011 Work Area Code: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action Code: BD Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 Period of Performance End: 6/30/2009
Contractor Number: EP-S1-06-03 TO Type: Term Reporting Period From: 7/28/2007
SSID: B51Q Type Work: Reporting Period To: 8/31/2007

State: Wisconsin Task Order Status: On-going Invoice Date: 9/20/2007

Region: New England Performanced Based: N Invoice Number: A011

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours o Tesponsive Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 5,633.42 41.63 0.00 0.00 5,675.05
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Total
Task Order Totals 5,633.42 41.63 0.00 0.00 5,675.05
mulative To-Da
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 18,477.86 313.64 0.00 0.00 18,791.50
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total
Task Order Totals 18,477.86 313.64 0.00 0.00 18,791.50
Task Order Expenditure Limit 76,400.00
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight
Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 7/28/2007
Reporting Period To: 8/31/2007

SSID: B51Q Invoice Date: 9/20/2007
Invoice Number: A011
Varlance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumuiative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But |+ Incurred But % Hours | % Dollars | tncr'd But % Hours | % Dollars
No. Code Task Title Hours Invoiced Not Involced | Not Invoiced Hours Dollars Invoiced Invoiced Not Inv'd Dollars Inygiced Invoiced
non-responsive; 0 non-responsivel
01 PP Proj Planning & Support 9 18,791 50 000 18,791 50 76,400 00 Bl 24 60% 24 60% 76,400 00
02 CR | Community involvement . 000 000 000 000 000% 0 00% 000
03 Fi Field Investhgation/Data 000 000 0.00 000 0 00% 0.00% 000
09 RR Remedial Investigation R 000 000 0.00 000 0 00% 000% 000
10 RV PRP Identif & Screening 000 000 000 000 0 00% 000% 000
1 RP PRP Eval Remedial Alt 000 000 000 000 0 00% 000% 000
12 FS PRP Feasibility Study Rpt 000 000 000 000 000% 0 00% 000
13 PR Past RI/FS Support ooo| ° 000 000 000 0.00% 0 00% 000
15 CO | Task Order Closeout 000 000 000 000 000% 0 00% 000
TOTAL 18,791.50 0.00 18,791.50 76,400.00 24.60% 24.60% 76,400.00 24.60%
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 7/28/2007
Reporting Period To: 8/31/2007

SSID: B51Q Invoice Date: 9/20/2007
Invoice Number: A011
Variance Based On Estimated Cost Varlance Based On
Approved Budget Approved Budget AtC At Completi
Task Cumulative Dollars Total Invoiced % tnv'd +
Task Cat. Cumulative |Loaded Dollars] Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Involced NotInvoiced | Notinvolced Dollars Invoiced fnvolced Not Inv'd Dollars Invoiced Involced
0 non-responsive non-responsivey non-responsivel on-respo
1 PP Pro) Planning & Support 18,791 50 000 18,791 50 76,400 00 24 60% 24 60% 68,27577 27 52%
02 CR Community Involvement 000 000 000 000 0.00% 0 00% 000 000%
03 Fl Field Investigation/Data 000 000 000 000 0 00% 000% 000 000%
09 RR Remedial Investigation R 000 000 000 000 0.00% 0 00% 000 000%
10 RV |PRP Identf & Screening 000 000 000 000 000% 0 00% 000 0.00%
11 RP PRP Eval Remedial Alt 000 000 000 000 000% 000% 000 000%
12 FS PRP Feasibility Study Rpt 000 000 000 000 0 00% 000% 000 0 00%
13 PR Post RI/FS Support 000 000 000 000 000% 0 00% 000 000%
15 CO Task Order Closeout 000 000 000 000 000% 0 00% 000 0 00%
TOTAL 18,791.50 0.00 18,791.50 76,400.00 24.60% 24.60% 68,275.77 27.52%
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Standard Form 1034
Revised January 1980

VOUCHER NO

Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND AD11

1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL

1034-118

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LQCATION DAYE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency September 20, 2007

Research Triangle Park

Financial Management Center (D143-02)

Research Triangle Park, NC

CONTRACT NUMBER AND DATE
EP-§1-06-03 9/21/06

REQUISITION NUMBER AND DATE

-

PAYEE'S Nobis Engineering, Inc.
NAME 18 Cheneli Drive DATE INVOICE RECEIWVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
If questions on this invoice, calt 603-724-6230. Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT 8/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Entor desaription, item number of contract of Federal supply TITY
OF ORDER OR SERVICE scheduls, and other information deemed necessary) cOsT ] PER m
7128107 - 8131107 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $5,675.05
{Use continuation sheet if necessary) (Payee must NOT use the space below) TOTAL $5,675.05
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
[] erovisionaL =$ =$1.00
[ cowpiere BY 2
[ parmia
D FINAL Amount venfied; correct for
] erocress  [TITLE (Signature or muials)
[] aovance

Pursuant to authority vested in me, | certity that this v

[
™~ L

09/20/07 _ Peter Delano Principal
(Date) {Authorized Certilying Officer) 7~ (Thia)
ACCOUNTING CLASSIFICATION
] CHECK NUMBER ON ACCOUNT OF U S. TREASURY CHECK NO ON (Name of Bank)
A
]
Dl cask DATE PAYEE 3
[}
| %
1 When stated in foreign currency, insert name of currency PER

2 if the ability to certify and authority to approve are combined in one person, one signalure is necessary:
otherwisa the approving officer will sign in the space provided, over his official title

3 Whaen a voucher 1s receipted in the name of a company or corporation, the name of the person wriling the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company. per
John Smith, Secretary” or “Treasurer”, as the case may be

TITLE

Previous edition usable

U.S GOVERNMENT PRINTING OFFICE  1986-0-491-248/20630

PRIVACY ACT STATEMENT

The mfonmation requested on this form is requred wder the provisions of 31 U S.C. 82b and 82c, for the purpose of
disbursing Federal money. The information requestad is to identify the pariicutar creditor and the amounts to be paid.
Failure to fumnish this information will hindar discharge of the payment obligation.

°

NSN 7540-00-634-4206



Substilute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
om .
SERVICES OTHER THAN PERSONAL Voucher No: A011
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wt

Saturday, July 28, 2007 - Friday, August 31, 2007

HOURS: Current Cumulative FUNDING AMOUNT:  $387,474.00
Prime

Chemist Sr

Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr

.Geologist Sr

Geologist Mid

Geologlst Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) St
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist St
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Techniclan (CAD/GIS) Mid

EXPENDITURE LIMIT:  $76,400.00

non-responsive



Substitute for

PUBLIC VOUCHER FOR PURCHASES AND

ftute Contractor: Nobls Engineering
Form 103 SERVICES OTHER THAN PERSONAL Voucher Nos A0t
Schedule No:
Continuation Shest
Environmental Protection Agency, Washington, DC 20460 Sheet No: 27
Technician-Field Sr non-respon3|ve
Technician-Field Mid
Technician-Field Jr
Toxlcologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator
TOTAL
COSTS: Current - Cumulative
Direct Labor 1,984.34 8,995.38
Other Direct Costs 283 95.24
Travel 0.00 0.00
Team Subcontractors Costs 3,687.88 9,700.88
— Waston Solutlons 3,687.88 9,700.88
— Avatar Environmental 0.00 0.00
Subpool 0.00 0.00
Tolal Direct Costs 5,675.05 18,791.50
Subpool Fee 0.00 0.00
Amount Claimed 5,675.05 18,791.50

of Nobis Eng)



RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-S1-06-03

Contractor Nobis Engineering, Inc.
TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS
Reporting Period July 28, 2007 Inv # A011
to August 31, 2007 “
TOPO Denise C. Boone Due Date 9/30/2007

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date

shown. You may retain the attachments for your files. Thank you.

YES

NO ~ N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Rating:| Outstanding Excellent Good Fair Poor Unsatisfactory
Criteria: 5 4 3 2 1 0
Quality of
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately

supports payment of the invoice amount. (Attach copy of documentation)

A

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed




DENISE To
BOONE/R5/USEPA/US
09/20/2007 12:19 PM Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order

# 0011-RS-BD-B51Q

Region 1 Monthly Progress Rpt Aug 07 EP-51-06-03.doc



- RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No.
EP-S1-06-03 conTRAcTOR Nobis Engineering, Inc.
TO No. 011- RSBD-B51Q TonaME Milwaukee Solvay Coke and Gas
RI/FS OS
REPORTING PERIOD July 28, 2007 to August 31, INV #
2007 A011
toro Denise C. Boone pUEDATE September 30, 2007

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) Y
Computer charges Y
Travel Y
Equipment

Y
Level of team subcontractor effort charged is
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate
NON-TEAM SUBCONTRACTOR(S):

Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **




Page 2 of 2
RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD FAIR POOR UNSATISFACTORY
CRITERIA 5 ’ 4 3 2 1 1 0
QUALITY OF Y
SERVICE/PRODUCT
COST CONTROL %

TIMELINESS OF Y
PERFORMANCE
BUSINESS Y
RELATIONS
DETERMINATION:
YY Services performed by the contractor support payment of the dollars/hours invoiced

and appear to be reasonable for the work performed.

documentation).

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

ﬁeni:re G. ozgmme_ 9/20/2007
EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed






